P.W.& L (1926) Department

Dm SERIES.

**G.O. No.** 1390. W

**DATED** 30 9. 26

---

**[Despatch Abstract.]**

Water supply - Bellary - Extension to Cowl Bazaar

Estimate - Rs 1.65,000 - Sanctioned.

L. N. P. B. 500-11-25.

Phone No. 23

No. 50 Annual

Enc.

Municipal Office, Bellary.
Dated..... 20th Apr. 26

6

From

M. R Ry.



12155

N. Narayana Rao Garu, B. A. B. L. F. M. U.,

*Chairman, Municipal Council,*

*BELLARY.*

To

The Chief Engineer to the Govt., of Madras,

M A D R A S.

Sir,

I learn that the preparation of the plans and estimates for the extension of water supply to Cowl-Bazaar and the new extensions in Brucepettah have not yet been sanctioned. The water tax cannot therefore be levied on the houses in Cowl-Baz with effect from 1-4-26. If they are not yet ready the Sanitary Engineer may be instructed to push on with the preparatio of the same as speedily as possible.

I find that the Service Reservoir has not yet been started though I learn also that the plans and estimates for distributory system have not been sanctioned and that pipes for the distributory system have not been received.

Nearly 2 years 3 months have elapsed since the date of laying of the Foundation Stone. This work requires a very period for construction and unless emergent steps are taken to call for tenders, and choose contractors and have the work started, years after years will only roll on without any appre ciable progress. Owing to the enormous scarcity of water the public clamour for water has been very great. Before water brought into the town the water tax has been levied and the indignation of the public has been very keen in this respect and their disappointment in not getting water till now is ver serious. If water is not supplied before June it will not b possible to collect the water tax this year. I therefore re quest that all plans and estimates be sanctioned as soon as

possible

possible; all the materials including distributory pipes may be got soon and the construction of the Service Reservoir started without further delay.

I have the honour to

Sir,

Your most obedient servant;

(sd) N. Narayana Rao,

Vice-Chairman.

5827C/26 From the Chairman M.C. Bellary Ref 20
Read ppl. ref

Memo - 5827C/26-1 dt 2.6.26

Bellary Water Supply Scheme

The Chairman M.C. Bellary requests that the Construction of service Reservoir ~~xxxxxxxxxx~~ and the laying ~~down~~ of pipes in Connection with the above scheme may be begun ~~Commenced~~ as early as possible. The revised estimate sanctioned in Proc 282 W dt 3.3.26 for the Scheme included a provision of Rs 84 000 for the service ~~Reservoir~~ Reservoir. The (Exec) is requested to arrange to start this work as early as possible & to report ~~the~~ the cause of delay ~~delaying it.~~ on 13.5.26

2. The Savoy Supt stated that plans and estimates for distribution system for the Civil Bazaar and other extensions had been sent to ~~him~~ and he would be forwarded to the CE/Rs. The CE is requested to ~~take~~ ~~action~~ Submit them

C.P. 82

Public Works DEPARTMENT.

I ...opy, please quote ...ber date and short

*Received* ..... *Registered* 1676c 16 1926

From (Name) W. G. Molesworth, Esq.,
Offg. Chief Engineer, P.W.D.,
(Designation) General, Roads and Buildings,

Post Box 410, (Station) Chepauk, Madras.

*Telegraphic Address* C.E.

To The Secretary to Government,

Public Works & Labour Department, Madras.

*No.* 1779Wks *dated* 14th July 1926.
26-2

Sir,

Enclosures .....

.....

.....

Spare Copies .....

Extension of the Bellary Water Supply to Cowl Bazaar and the New Town Extension.

Reference: Paragraph 3 of G.O.No.262 W, dated 3rd March 1926 and paragraph 2 of Memorandum No. 5827-C/25-1, dated 2nd June 1926.

I forward herewith for the sanction of Government plans and an estimate amounting to Rs.1,62,000/- for the extension of the scheme for the supply of water to Bellary Town from the Hagari river to Cowl Bazaar and the New Town Extensions.

2. A copy of my note on the case is also enclosed.

P Ranganayakulu 15/7/26
for Chief Engineer, P.W.D.

15-7-26

Note by the Chief Engineer, P.W.D.
No. 1779 W&S dated 14th July 1926.
26-1 ********

With reference to G.O. No. 1629 P.H., Mis., dated 8th August 1925, the Sanitary Engineer submits plans and an estimate amounting to Rs. 1,65,000/- for the extension of the scheme for the supply of water to Bellary town from the Hagari river to Cowl Bazaar and the new town extensions.

II. The estimate of Rs.1,65,000/-, comprises the following items:-

| | | Rs. |
|---|---|---|
| 1. | Supply and delivery of cast iron plain pipe, specials, sluice valves, hydrants, etc., for Cowl Bazaar area. .. .. | 91,326 |
| 2. | Laying and jointing cast iron plain pipes and specials and erection of fountains. .. | 19,617 |
| 3. | Laying the pipe line below the railway lines at the level crossings... .. | 1,060 |
| 4. | Supply and delivery of cast iron plain pipes etc., and for laying and jointing pipes for Mohka and Satyanarayanapet extensions... | 19,512 |
| 5. | Meter with necessary connections, etc. .. | 1,000 |
| 6. | Unforeseen works at 4%. .. .. | 5,300 |
| 7. | Contingencies at 5%. .. .. | 6,626 |
| 8. | Centage charges at 15½%. .. .. | 20,559 |
| | Total Rs. | 1,65,000 |

III. The estimate which has been scrutinised by the Chief Engineer is in order and is recommended for sanction.

W G Malsworth
12/7
Chief Engineer, P.W.D
(Roads and Buildings)

L.S.G.(P.H.) Dept.

Extension of Bellary water-supply.

(C.No. 12455). From the C.M.C., Bellary, No. 50, dated 20-4-26.

" 21472. From the Chief Engineer, No. 1779, dated 14-7-26.

---

Memo no 21304 Dd-10.11., dt 18.8.1926.

The plans and estimates amounting to Rs 1,65,000 for extension of water-supply to Cowl Bazaar and the new town extensions submitted by the Chief Engineer with his letter read above are forwarded to the Bellary Municipal Council for acceptance. As in the case of the main scheme, the Government will bear three-fourths of the cost of the extensions and the Council will have to provide the balance.

2. The Chairman's attention is invited to the Sanitary Engineer's remarks in paras. 8-10 of his report dated 9-6-26. The Chairman is requested to explain the position to the Railway and Military authorities and obtain their consent to the proposed alignment of the pipe line across the Railway line and [illegible]e cantonment area respectively as shown in plan San.No.21/26.

Public Works.

*Received*_____ *Registered*_____

From (Name) W.G.Molesworth Esq.,
Offg.Chief Engineer,P.W.D.
(Designation) (General,Buildings and Roads)

Post Box 410, (Station) Chepauk, Madras.

*Telegraphic Address* C.E.

SECRETARY TO GOVT.
9852-C
21 AUG 1926
PUBLIC WORKS DEPT.

To The Secretary to Government,
Public Works and Labour Department,
Fort St. George.

*No.* 1735 Wks, *dated* 25th August 192 6.
26-2

Sir,

ENCLOSURES 1 Sanction

Ref:Memo.No.5827 C/26-1, dated 2nd June 1926.
Sub: Bellary Water Supply Scheme.

***********

SPARE COPIES_____

The Superintending Engineer,Madras Circle, reports that the work of construction of the two stage reservoir Bellary Water Works was commenced on 4th June -- 1926. Blasting boulders at the site and clearing site for foundations, etc., are being done. The report regarding the cause of delay in starting the work is still awaited from the Superintending Engineer and will be submitted on receipt..

The plans and estimate amounting to Rs.1,65,000/- for the extension of the water supply scheme to the Cowl Bazaar and the New Town Extension were submitted to Government with my letter No.1779 Wks/26-2, dated 14th July 1926.

P.Ranganayakamma 28/8/26
for Chief Engineer, P.W.D.

25409

To L.S.G. no in Continuation of Memo No. 5827 C/26-2 dt 23.7.26.

852 C/26
28.8.26

**DEPARTMENT.**

27224

*Received* ..... 192 . *Registered* ..... 192

*Subject.*

Accepting the plans and estimates for the extension of the water supply system to Cowl-Bazaar and extensions for 1,65,000 and agreeing to bear ¼ of the cost thereof.

ENCLOSURES.
No. ...
...
Spare copies ...

Finance No. 50 10-1-26

*Station* Bellary., *Dated the* 2nd September 1926

From (Name) M.R.Ry, M. Narayana Rao Garu, B.A., B.L.,

(Designation) Chairman, Municipal Council.

To The Secretary to the Government of Madras,

Local Self Government Department

Madras

Sir,

With reference to Government letter No. 4734 M.H., dated 18-8-26, I have the honour to forward herewith a copy of this resolution No. 66 dated 31-8-26 accepting the plans and estimates for 1.65,000 for the extension of the water supply system to Cowl-Bazaar and the new tanks and agreeing to bear one-fourth of the cost of the

2. The Railway and Cantonment authorities have been addressed in the matter.

# Extract From Proceedings of the Municipal Council, Bellary.

ated.31st August 192 6.

EAD

66. Government Memo 24304 D2-1 P.H. dated 1-3-26 forwarding for acceptance the plans and estimates amounting to Rs.1,65,000 for the extension of water supply scheme to the Cowl Bazaar and the new extensions.

Resolution:-

The plans and estimates are accepted and the council agrees to bear of the cost of Rs.1,65,000/-

Sd/- N. Narayana Rao,
Chairman.

(True Extract)

Narayanarao
Vice-Chairman.
15/9/26

eply, please quote
nber, date and short
•

Public Works DEPARTMENT

*Received* *Registered*

27 SEP 1926

11422

From (Name) W. G. Molesworth, Esq.
(Designation) Offg. Chief Engineer, Roads and Buildings

Post Box 410, (Station) Chepauk, Madras

*Telegraphic Address* CEGBAR.

28772

To The Secretary to Government,

Public Works & Labour Department

*No.* 1735 Wks *dated* 25th Septr 1926.

Sir, 26-C.R.

Enclosures

Spare Copies

Bellary Water Supply Scheme.

Reference: Paragraph 1 of my letter No. 1735 Wks dated 25th August 1926.

---

The construction of the reservoir was started on June 1926 and is in progress. The Superintending Engineer reports that after the estimate is received sanctioned contract documents have to be prepared and tenders called for, and thereon formalities generally occupy some considerable time.

Ramanayalu 25/

for Chief Engineer, P.W.

25/9/26

Office of the Sanitary Engineer to Govt.

Plans and estimates for distribution system for Cowl Bazaar and other extensions have been completed and will be forwarded to the Chief Engineer at an early date.

J.S.W.
13/5/26.

L.S.G./U.O.

PSM/12-5-26. San. Engrs. work
197-G
13.5.26.

Ex. (D.H.) Deptt.

P.S.

The file may be transferred to P.W.D. for necessary action with reference to the Chairman's request for the construction of the service reservoir and the laying down of the pipes at a very early date

20.5.26

D.W.T.O.

of the service reservoir as early a
& to report what is delaying it.
Draft memo submitted.

3 As regards the extension of the supply to the
Cowl Bazaar it was stated in para 3 of the
PU 26 LW of 3-3-26 that the for it will
be treated as an of the main
Scheme and sanctioned when received in due
Course. The Supdg. Engr now states that the
plans and estimate have been completed and
will be forwarded to the CE (R+B) as early
possible. A para ~~to be added to the draft~~
~~memo~~ asking the CE to ~~submit the estimate~~
~~at once~~ Obtain and submit the estimate as quickly
as possible is added to the draft memo
~~After the issue of the draft memo the matter~~
~~referred to R.S.B for formal~~

Sd/- K.L.
25.3.26

the town bazaar and the new town extensions. This estimate may be dealt as supplementary to the main Scheme cost Rs 9, 41, 270 sanctioned in Govt 26 2W dt 3.

Attention is invited to the portion underlined in pp 3-4 of the Sanitary Engineers report at flag A. The L.S.G may be requested to obtain the consent of the Military and railway authorities for the alignment of the main line along Cantonment road as shown in plan Sanl 2. The C.E has not reported as to what is delaying the Construction of the service reservoir as called for in para 1 of memo 5822/26-1 dt 2.6.26. Apparently he has instructed the S.E to arrange & start the construction.

The file may now be sent to L.S.G with reference to para 1.

20.7.26 22.7.26 23-7-26

6-2
6

to cost Rs. 12.31 lakhs. The Council agreed to finance the scheme with the aid of a grant of three-fourths of the capital cost . As the cost of the whole scheme is now than the cost of the original scheme, it does not appear the council need ~~not~~ be consulted again on the question of financ-

3. In his letter dated 11-6-1925 the Chairman, Municipal Council, Bellary, suggested that the water supply may be extended to Cowl Bazaar and the town extensions and that the cost may be met from the savings of about Rs. 2½ lakhs in the original estimate due to the alteration in the site of the service reservoir, The Sanitary Engineer reported that the cost of the whole scheme and the proposed extension would not exce the original estimate. In G.O. No. 1629 P.H., dated 8th August 1925, the Sanitary Engineer was requested prepare detailed plans and estimates for the extension The order was accepted by Finance.

4. The grant payable for the whole work including the extensions will be Rs. 8,29,703. Grants amounting Rs. 5.37.500 have so far been made for the work. The balance of grant due is Rs. 2,92,203. The provision made in the Civil Budget Estimate for 1926-27 amounts to Rs. 1.40 lakhs only. The balance of Rs. 1,52,203 can be disbursed only in 1927-28.

the consent of the Military and Railway authorities should be obtained for the alignment of the pipes through their areas is submitted that the chairman may be requested to plain the position to them and obtain their consent.

7. A draft memo is submitted for approval.

may issue with the concurrence of Finance and P.W.D.

3.8.26

4.8.26

4.8.26

Fin.

P.W.D

D.O. No. 21472 B2-1014.
4. 8. 1926.

9 AUG 1926

Finance 22759 Exp:

Cowl Bazaar and the new town extensions.

2 In July 1925, the Sanitary Engineer reported that the scheme already sanctioned by Govt had been so altered as to admit of sufficient saving being effected to improve the supply to Cowl Bazaar and the new extension. He was asked in G.O. No 1629 P.H dt 8-8-2 to arrange for the preparation of detailed plans and estimates for the extension of the scheme to the Cowl Bazaar and new town extensions. The Chief Engineer has now submitted an estimate amounting to Rs 165000 for the proposed extension of water-supply scheme.

The total cost (for both the main and the extension schemes) comes to Rs. 11·06 lakhs.

L.S.G. Dept.

The draft shows Rs 6 P.W.D before me

14.8.26

P.W.D.O.O

P.W. & L.

The draft may be accepted & the file returned to Local Govt

16.8.26

17/8

17/8

Memo

18.8.26

From 24304-2 P.H., dt 18.8.26 to the Secy. Bella Cr.No. 25409 from the C.E. No 1735-20/25.8.

Please see the Chief Engineers reply on page 6 c/f. The file may lie over pending the receipt of the Secretaries reply to Memo. No. 24304-2 dt 18-8-26

21.8.26. The Chairman has apparently by this time known that the construction of the reservoir has been commenced there seems to be no need to inform him definitely about it.

31.8.26

31-8-26.

L.S.G. Memo No. 21472 D2-20 H. 14.8.1926

SS 14/8

Dy: 8 9270C 1926

21304

Memo 9270C/Mg 17 8 26

SS 18/8

C.N.O. 27224 from the Revds. Bellary No. 50

Dy 2. 9. 26.

The Bellary ml. Council has agreed to bear one fourth of the cost of the extension of water-supply as proposed in memo No 24304-1 D.H. dy 18. 8. 26. The Chairman states that the Railway and Cantonment authorities have been addressed in regard to the alignment of the pipe line. Apparently the Chairman will send a further communication to the Govt. after obtaining the consent of the Railway and Cantonment authorities to the proposed alignment. The further communication may when received, be passed on to P. W. D. With these remarks the file may be returned to P. W. D. through Finance.

22. 9. 26.

22-9-26

C.W. & S. Dept

A draft order Sanctioning the Estimate as Supplemental to the main Scheme is submitted. It does not seem necessary ~~His opinion not the intention~~ to hold over the case till the withdrawal of the objections of the Military & Railway authorities is received.

28.9.26 29.9.26

29.9.26

30/9

Sectt. Tf.5 (b)—25,000—25-11-25. (6)

P.W. & L DEPARTMENT.

| | Date. | Initials. |
|---|---|---|
| When received for Fair-copying. | | |
| When copied .. | | |
| When examined .. | 30/9 | |
| When signed .. | | |
| When despatched .. | | |

Water supply - Bellary - Extension to Coast - Bazar - Estimate - Rs 1,65,000 Sanctioned.

READ AGAIN G.O. No. 262-W, dated 3. 3. 26. 192 .

" " " " " 192 .

READ ALSO:—

C. No. Noting From the CE (R+B), No. 1779 W dated 16. 7. 1926.

on & the Cmte. Bellary No. 24304/B2-1 PH 261 18. 8. 26

" " " " " " " 19

from Ref S.C.R. 50 dy 10-9-26

" " " " " " " 19

ORDER. No. 1390-W dated 30. 9. 1926.

Subject to the concurrence of the military and Railway authorities to the alignment of the pipeline within their respective areas & the Govt Sanction the Estimate amounting to Rs 165000 for the extension of the Bellary water-supply scheme to the Coast-Bazar ~~extension~~, as supplemental to the main scheme for which an estimate amounting to Rs 9,41,271 was sanctioned in G.O. No. 262-W dy 3. 3. 26.

28.9.26 30.9.26